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AMENDMENT #1 FOR ARCHITECTURAL SERVICES FOR THE RENOVATION OF SIX 
RECREATION CENTERS WITH ROUGHTON NICKELSON DELUCA (“RND”) 

ARCHITECTS, PA

This contract amendment (“Amendment”) is dated and entered into as of the ____ day of 
November, 2011, between Roughton Nickelson DeLuca Architects, PA (“Architect”) and 
City of Durham (“City”). 

Background: The City and BJAC Architects, PA entered into a contract titled 
“Architectural Services for the Renovation of Six Recreation Centers”, dated January 16, 
2007. The Contract provided that the Owner would pay the Architect the amount of 
$449,746.00 for Basic Services and $158,591.00 for Additional Services on a not-to-
exceed basis, for a total compensation of $608,337.00.  At the time of the assignment to 
Roughton Nickelson DeLuca Architects, PA, dated April 2, 2008, the contract provided 
that the Owner would pay the Architect the amount of $381,287.55 for Basic Services 
and $158,591.00 for Additional Services on a not to exceed basis, for a total amount of 
$539,878.55. The assignment contract to the Architect is referred to as the “Original 
Contract.”  The Contract and all amendments thereto are amended as follows: 

1.  Section 11.3.2 “For Additional Services of the Architect” of the Original Contract 
shall be amended as follows, with strikethroughs showing deletions and underling 
showing additions:

Additional Services involving Bidding / Negotiating and Construction Administration 
for ADA Upgrades shall be provided in a lump sum payment in accordance with 
Exhibit E Exhibit E.1. Any other Additional Services shall be computed in 
accordance with Exhibit G.

2.  Section 12.7.1 of the Original Contract shall be amended by adding the following to 
the end of the section:

Exhibit E.1 – “Revised Additional Services” is made part of this agreement and 
replaces Exhibit E – “Additional Services”.

Per Exhibit E.1 “Revised Additional Services” as made part of this agreement, the 
Total Additional Services amount shall be increased $34,943.00 from $158,591.00 to 
$193,534.00 as a result of additional services arising out of changes to construction 
delivery method, bidding revisions to construction documents and project manual,
revisions of scope, and project delay through no fault of the Architect.  Funds set 
aside in Exhibit E as part of the original contract have been reallocated in Exhibit E.1 
in order to partially fund additional services as described therein.
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Pre-audit certificate ______________________

ATTEST: CITY OF DURHAM

______________________________        By: ________________________________ 

Roughton Nickelson DeLuca Architects, PA 
ATTEST:

_________________________ By:_________________________________
______________ Secretary ________________ Vice President

(Affix corporate seal.)

State of ____________________________ ACKNOWLEDGMENT BY CORPORATION

County of ________________________

I, a notary public in and for the aforesaid county and state, certify that 
_______________________________________________________ personally appeared before 
me this day and stated that he or she is (strike through the inapplicable:) chairperson/ president/ 
chief executive officer/ vice-president/ assistant vice-president/ treasurer/ chief financial officer 
of  Roughton Nickelson DeLuca Architects, PA, a corporation, and that by authority duly given 
and as the act of the corporation, he or she signed the foregoing contract or agreement with the 
City of Durham and the corporate seal was affixed thereto.  This the ______ day of 
___________________, 2011.  

My commission expires:  ________________________________________
________________________ Notary Public


